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10 why W7

Re: Northside Computer Center
Renovations
CIA Headquarters Building
GS=-03B-78177/79023

Mr, James B, Stewart

Acting Director

Construction Management Division
Regional Public Buildings Service
General Services Administration
Washington, D. C. 20407

Dear Mr, Stewart:

Your letter of 18 February 1977 presented an action plan
for the completion of this Agency's requirement of the Northside
Computer Center prniect's initial phase by 1 July 1978. A
recent Agency decision has directed that the management plan for
the computer system's development be modified. The impact upon
the proposed facilities modifications will shift the requirement

date for the computer center approximately 12 months to 1 July 1879.

This change in management system has no effect upon the
technical design requirements of the Northside Computer Center
or its supporting utilities. Consequently, the design effort
should proceed as planned without changing the momentun of our
present mutual efforts; however, it is suggested that the present
schedule be revised to allow more time for the design, contract
procurement, and construction in order to meet the new target
completion date of 1 July 1979. It is requested that we meet to
jointly determine the revised schedule,

Agency design work for the other long leadtime porticns of
this project which include the 2500 kW generator installation,
C Vault expansion, and miscellaneous WorKk are nearing completion

and wiIl be transmitted to you for implementation as soon as pos-
sible.
OL 7 2074
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Mr. James B, Stewart

Members of my staff and I are available to discuss this

recent decision which directly affects our mutual efforts regarding
this project,

Sincerely,
STATINTL
g Chief
Real Estate and Construction Division, OL
Enc:

18 Feb 77 Letter

Distribution:
Orig. - Addressee, w/enc
1, =~ OL/RECD/HEB Official, w/enc
v1 - OL/RECD, w/enc
1 < OL/RECD/R§FU, w/enc
1 - OL Reader, w/enc
STATINTL 1 =~ OL/RECD/HEB Chrono, w/enc

STATOTHRL/RECD/HEB | ksbt/ (9 May 77) (Letterhead)

Approved For Release 2002/09/05 ZCIA-RDP86-01019R000200060002-6




STATINTL

STATINTL

STATINTL

2 /»/'"
=l

N

<y
U
AREN

> —

c.u:‘u“.;«
psdm-ts

H B T \
" . - Regzon 3
Approved For Release-2002/09/05 : CIA RDP%%’PWRD@@QMWOZ 6

cep 18 BT

Chief, Real Estate & Construction
Division, OL

Central In;e]11g°nce Ag=ncy .
Washington, DC Si

Daar !

In accordance with your conversation with Mr. Miles of my Staff on
February 16, 1977, Tisted below is.our schedu1e for the NorthswdD
Conputer Center Project: : -

Activity _ ’ - ) v.CompTétidn baté
1. A/E Contract Award - May 18, 1977 |
2. Design Completion . - . - - -'1 -September 19, 1977
3. Bid Invitation Date . - 7 October 10, 1977
4. Bid Opening Date | s November 10, 1977
5; Contract Award . L _3:5. ’Janﬁéry 3, 1978
6. Construction Complete - Phase I L auly 1, 1978
7. Cdnstructioﬁ Comp1ete -—Phaée 7 - t»_ December 14, 1578

This schedule is basad upon your submission to General Services
Administration by March 31,.1977, the location of the proposed
computer center and the L1ne1y evacuat1on of this space prior-to
contract award. It is also dependent upon our receiving the
necessary justification for abbreviating our procurement process
as discussed by Mr. Miles and your| | With your
cooperation, as indicated in this Tetter, we see no reason at this
time why the abova schedule can not be met.

Sincérely,
J. B. STEMWART

Act1ng Birector
ConstrucLlon mManagsament Division

Keep Freedom in Your Future With U.S. Sevings Bonds
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